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Meeting Minutes Transmittal

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop

Federal Building, Room 590A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Me	 g/Notice of Deficien y (NOD) Workshop Meeting.

n Date: l^
le-1 

sG
Anthony C. c arns, Unit Manager, RL

Date:
ogy

Wast e Receiving and Processing Modules 1, 2A and 2B, WHC Concurrence

"	 Date:
ri	 per	 ewes, ontractor Representative, W

PURPOSE: Discuss permitting process and NOD Workshop.

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Meeting Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - Status of Waste Receiving and Processing Facility Module 1

Construction
Attachment 6 - Waste Receiving and Processing Facility Workshop Schedule
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^

RECERIED
 GGFdC



Attachment 1

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop

Federal Building, Room 590A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

AGENDA

WASTE RECEIVING AND PROCESSING

1. Approval of past UMM minutes (Ecology/RL/WHC)

2. Status of WRAP Module 1 schedule/design/construction (RL/WHC)

3. Status of WRAP Dangerous Waste Permit Modification (Ecology/RL/WHC)

4. Unit specific topics (Ecology/RL/WHC)

• TPA Change Request for WRAP 2A M-19 Milestone

5. Workshop for Working Draft Chapter 3 and Appendix 3A (Ecology/RL/WHC)

6. Action items (Ecology/RL/WHC)

• Previous action items

• New action items

7. Set next meeting date (Ecology/RL/WHC)

• Tentative dates

• Proposed topics



Attachment 2

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop

Federal Building, Room 590A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of past UMM minutes (Ecology/RL/WHC)

The Unit Managers Meeting minutes were approved.

2. Status of WRAP Module 1 schedule/design/construction (RL/WHC)

Mr. J. Starkey (WHC) distributed a handout (Attachment 5) and
provided the status of the schedule for construction. Mr. F. Ma
(Ecology) asked if the June milestone will be met. J. Starkey
responded that the milestone for completion of construction will
be met.

3. Status of WRAP Dangerous Waste Permit Modification (Ecology/RL/WHC)

Ms. G. Cummins (WHC) provided a schedule for the WRAP workshops
(Attachment 6).

4. Unit specific topics (Ecology/RL/WHC)

• TPA Change Request for WRAP 2A M-19 Milestone

Ms. L. Cusack (Ecology) reported that the change request is
currently out for public comment.

5. Workshop for Working Draft Chapter 3 and Appendix 3A (Ecology/RL/WHC)

F. Ma's comments regarding the general structure of Chapter 3
(Waste Analysis Plan) were addressed. WHC will provide Ecology a
response to the comments discussed today by 5-17-96.

6. Action Items

• Previous action items

• New action items

Ms. Cummins will provide Ecology revised Chapters 6 and 8 of the
Draft Part B Permit Application this week (5-3-96).



7.	 Set Next Meeting

• Tentative dates

The next meeting was scheduled for May 28, 1996.

• Proposed topics

The workshop for Chapters 6 and 8 of the draft Part B Permit
Application will be held.



Attachment 3

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop

Federal Building, Room 590A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

Attendance List

Name Or anization Phone #

Gloria Cummins WHC-ES 372-2484

Michael Ciminera GSSC 946-3681

Paul Ha ke WHC 373-3921

Robert Bley RL 376-0172

D. R. Lucas WHC 376-0060

Jim S ets WHC 373-6659

D. C. Durban WHC 376-5671

C. J.	 Lewis WHC 376-3528

Fenggang Ma Ecology 736-3035

Bernie Mayancsik WHC 372-1342

Paul Macbeth GSSC 372-2289

Tony McKarns DOE-EAP 376-8981

Joel	 Williams Jr. WHC 376-4782

Laura J. Cusack Ecology 736-3038



Attachment 4

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop

Federal Building, Room 590A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

Action Items

Action Item #	 Description

4/30/96:1	 Provide Ecology revised Chapters 6 and 8 of the Draft Part B
Permit Application this week (5-3-96).
ACTION: Ms. G. Cummins

OPEN



Attachment 5

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop

Federal Building, Room 590A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

STATUS OF WASTE RECEIVING AND PROCESSING FACILITY
MODULE 1 CONSTRUCTION



testing

field

WRAP 1 CONSTRUCTION STATUS

ACCOMPLISHMENTS

•	 Completed delivery of last major equipment components
Jib cranes
Glovebox 307 (TRU Empty Drum Compactor)

•	 Installed and initiated testing of bridge crane
•	 Continued system final walkdowns (70% complete)
•	 Power and I/C terminations 99% complete
•	 Administrative area complete except for punchlist
•	 Completed installation of all NDE/NDA systems and initiated
•	 Completed initial AGV system checkout and initiated testing
•	 Initiated on-site commissioning of plant control system and

testing

REMAINING CONTRACT WORK TO SUPPORT START-UP

•	 Deliver stack monitor (Punchlist-May)
•	 Deliver auxiliary HPU (Punchlist-May, contractor utilizing temporary HPU

to test glovebox systems)
•	 Deliver PAM (Punchlist-June)
•	 Install packet NDE (Punchlist-June)
•	 Complete glovebox equipment testing
•	 Complete acceptance testing in support of facility start-up



XXXXXXX
ATTACHMENT
Page 1 of 1

Waste Receiving and Processing Facility Module 1
Construction Completion Checklist

System/Structure Delivery Scheduled Actual REMARKS
Date Installation Installation

/Completion /Completion

Building Structural NA 2/1/95 COMPLETE
Work 3/30/96 

Electrical 6/12/95 8/15/95 COMPLETE
Distribution 3/30/96 

Heating, 8/30/95 6/1/95 COMPLETE Some insulation will be added after
Ventilation & Air 4/5/96 testing is completed.
Conditioning

LLW Process 12/8/95 11/1/95 COMPLETE
Glovebox 3/30/96 

LLWRWM Process 11/8/95 11/1/95 COMPLETE TRURWM Glovebox is also installed.
Glovebox 3/30/96 

Automated 8/1/95 7/13/95 COMPLETE
Stacker Retriever 1/19/96 

Control Room 3/27/96 4/6/95 COMPLETE Some equipment may be removed for
4/10/96 reprogramming in Bothel based on test

results

One Gamma Energy 1/19/96 12/11/95 COMPLETE Both units are installed.
Assay Unit 3/30/96 

one Passive/Active 1/12/96 12/11/95 COMPLETE Both units are installed.
Neutron Unit 3/30/96 

One NDE (X-Ray) 1/22/96

1
12/31/95 COMPLETE Both units are	 installed.

Unit 3/30/96



Attachment 6

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop

Federal Building, Room 590A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

WASTE RECEIVING AND PROCESSING FACILITY
WORKSHOP SCHEDULE



Hanford facility Permit
Waste Receiving and Processing (WRAP)
Draft Part B Proposed Workshop Schedule

N

-

Name Start Finish
1995 1996 1997

D J FMAMJ J ASOND J FMAMJ J ASOND J FMAMJ J ASOND
5 DOE-RL Submit Part B Working Draft to Ecology 12/30/94 12/30/94

367d

210d

® 30d

® 30d

® 30d

® 3pd

m 30d

® 30d

® 30d

328d

2804

® 21d

® 27d

®31d

B 10d

0 10d

t7 lid

® 44d

® 14d

® 30d

.

Construction and Pre-Operational Review 3/31/95 3/31/96

Incorporate Remaining NODS and Chapter Revisions 1127/96 8123/96

Remaining Issues and Chapter 1 1/27/96 2/25/96

Chapter 2 and 4 2/26196 3/206

Chapter 3 3/27/96 4125/96

Chapter 6 and 8 4/26/96 5/25196

Chapter 7, 10, 12 5126/96 6/24/96

Chapter 11, 13, 14, 15 6125196 7/24196

Tech. Edit & Format, Incorporate Comments 7/25/96 8/231%

Operational Readiness and Hot Startup

Post Construction and Operational Modifications

8124/96 7/17/97

8/24/96

5/31/97

5/30/97

6/20/97Workshop to discuss Modifications (as required)

6

Document Editing

WHC/RL Concurrent Review

6/21/97 7/17/97

7/18/97 8/17/97

WHC/RL Review Period 7/18/97 7/27/97

Resolve and Incorporate Comments 7/28/97 8/6197

Final Editing/Document Assembly 8/7/97 8/17/97

Certification 8/18/97 9/30/97

WHC Certification 8118197 8/31197

RL Certification 9/1/97 9/30/97

Transmit Certified Part B to Ecology 10/1/97 1011/97

ProjectWRAP-B3.MPW
Date: 11/16/95
Permitting Lead: G. D. Cummins

Subactivities	 Activities	 °,	 Completed	 M	 r	 Milestone



Distribution:

L. D. Arnold WHC B2-35*
R. E. Bley RL A5-18
R. J. Bottenus WHC T3-01*
R. C. Bowman WHC H6-24*
T. A. Carlson WHC T3-28*
R. M. Carosino RL A4-52
M. Ciminera GSSC B1-42*
C. E. Clark RL A5-15*
G. D. Cummins WHC H6-24*
L. J. Cusack Ecology B5-18*
R. J. Giroir WHC T4-05*
R. F. Guercia RL S7-55*
P. L. Hapke WHC T4-05*
K. L. Hladek WHC T4-02*
M. N. Jaraysi Ecology B5-18*
C. J. Lewis WHC T4-02
D. R. Lucas WHC G3-15*
F. Ma Ecology B5-18
P. J. Macbeth GSSC R3-82*
B. A. Mayancsik WHC T3-01
T. C. McKarns RL A5-52
M. A. McLaughlin WHC B2-35*
R. D. Pierce WHC T3-04
S. M. Price WHC H6-23*
J. G. Riddelle WHC T3-01*
J. G. Starkey WHC G3-15
H. T. Tilden	 II PNL P7-79
J. L. Westcott WHC 1-3-04
J. F. Williams Jr. WHC H6-24
B. D. Williamson WHC B3-15
J. K. Yerxa RL A7-75
RCRA Files WHC H6-23

*electronic copy

ADMINISTRATIVE RECORD: Waste Receiving and Processing TS-2-4 [Care of
EDMC, WHC (H6-08)]

Washington State Department of Ecology, Nuclear And Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to G. D. Cummins, WHC (H6-24)
(509) 372-2484
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